
11/10/23

Suite Number
Anticipated Start Date

*Subject to Change
Anticipated End Date

*Subject to Change
Unit Status

Unit 3403 8/28/23 9/21/23 Completed

Unit 3303 8/28/23 9/21/23 Completed

Unit 3203 8/28/23 9/21/23 Completed

Unit 3103 8/28/23 9/21/23 Completed

Unit 3003 8/28/23 9/22/23 Completed

Unit 2903 8/24/23 9/25/23 Completed

Unit 2803 8/28/23 9/25/23 Completed

Unit 2703 8/24/23 9/25/23 Completed

Unit 2603 8/29/23 9/25/23 Completed

Unit 2503 8/29/23 9/25/23 Completed

Unit 2403 8/30/23 9/25/23 Completed

Unit 2303 8/30/23 9/25/23 Completed

Unit 2203 8/30/23 9/25/23 Completed

Unit 2103 8/30/23 9/25/23 Completed

Unit 2003 8/30/23 9/27/23 Completed

Unit 1903 8/31/23 9/27/23 Completed

Unit 1803 8/31/23 9/27/23 Completed

Unit 1703 8/31/23 9/27/23 Completed

Unit 1603 8/24/23 9/28/23 Completed

Unit 1503 9/1/23 9/28/23 Completed

Unit 1403 9/1/23 9/28/23 Pending

Unit 1203 9/1/23 9/28/23 Pending

Unit 1103 8/24/23 9/28/23 Pending

Unit 1003 8/31/23 9/28/23 Pending

Unit 903 8/31/23 9/28/23 Pending

Unit 803 9/1/23 9/29/23 Pending

Unit 703 9/1/23 9/29/23 Pending

Unit 603 9/1/23 9/29/23 Pending

Unit 503 9/1/23 9/29/23 Pending

Unit 401 9/5/23 10/2/23 Pending

Unit 301 9/5/23 10/2/23 Pending

PLUMBING STACK  05' - Completed
PLUMBING STACK  04' - Completed 

HOLIDAY SCHEDULE - No Construction on the Following Holidays

*Schedule Updated September 21st, 2023

Veterans Day

PLUMBING STACK  03' - Active



Unit 3402 10/2/23 10/27/23 Pending

Unit 3302 10/2/23 10/27/23 Pending

Unit 3202 10/2/23 10/27/23 Pending

Unit 3102 10/2/23 10/27/23 Pending

Unit 3002 10/2/23 10/27/23 Pending

Unit 2902 10/2/23 10/30/23 Pending

Unit 2802 10/2/23 10/30/23 Pending

Unit 2702 10/3/23 10/30/23 Pending

Unit 2602 10/3/23 10/30/23 Pending

Unit 2502 10/3/23 10/30/23 Pending

Unit 2402 10/3/23 10/31/23 Pending

Unit 2302 10/3/23 10/31/23 Pending

Unit 2202 10/3/23 10/31/23 Pending

Unit 2102 10/3/23 10/31/23 Pending

Unit 2002 10/4/23 10/31/23 Pending

Unit 1902 10/4/23 11/1/23 Pending

Unit 1802 10/4/23 11/1/23 Pending

Unit 1702 10/4/23 11/1/23 Pending

Unit 1602 10/4/23 11/1/23 Pending

Unit 1502 10/4/23 11/1/23 Pending

Unit 1402 10/4/23 11/2/23 Pending

Unit 1202 10/5/23 11/2/23 Pending

Unit 1102 10/5/23 11/2/23 Pending

Unit 1002 10/5/23 11/2/23 Pending

Unit 902 10/5/23 11/2/23 Pending

Unit 802 10/5/23 11/3/23 Pending

PLUMBING STACK  02' - Upcoming


